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WVNSCO PROGRESS REPORT

INTRODUCTION: The West Valley Demonstration Project Act, Public Law 96-368, directed the U. S.
Department of Energy to lead the stabilization and remediation of the closed commercial nuclear
fuel reprocessing facility located at West Valley, New York. Solidification of stored legacy liquid
high-level radioactive waste generated during fuel reprocessing activities and preparation for its off-
site disposal were primary objectives of the Act. Solidification through the process of vitrification
was completed in 2002 and the waste remains stored at the West Valley site. The workscope is
now directed at decontamination of the facility and waste disposition activities. West Valley Nuclear
Services Company is the prime contractor to the Department of Energy at the facility.

Report No. 279
Reporting Period: March 2006

CONTRACT TITLE AND NUMBER: West Valley Demonstration Project
Operating Contract
DE-AC24-81NE44139

CONTRACTOR NAME: West Valley Nuclear Services Company
10282 Rock Springs Road
West Valley, New York 14171-9799

CONTRACT PERIOD: January 1, 2006 — December 31, 2006

CURRENT PERIOD AUTHORIZED CONTRACT SCOPE: West Valley Nuclear Services Company is
operating the West Valley Demonstration Project under a contract continuance that expires on December
31, 2006. West Valley Nuclear Services Company, as DOE’s management and operating contractor under
this performance-based contract, performs day-to-day activities at the existing Western New York Nuclear
Services Company site and maintains the existing facilities to DOE standards. The workscope in progress
is Dispose of LLW at an Approved Disposal Facility.

SAFETY PERFORMANCE: As of March 31, 2006, WVDP employees worked 3,921,915 consecutive work
hours without a lost-time work injury or accident. During March 2006, the WVDP worked 75,666 work hours
without a lost time work accident or illness. Two first aid injuries occurred in March, one involving and
employee who received an scrape to their right index and middle fingers and another involving a
subcontract employee who was treated with an Ace Bandage after twisting an ankle on a door threshold.
There were no recordable injuries. The Total Recordable Case Rate (TRC) dropped to 0.2 at the end of
February and the Days Away/Restricted or Transferred Rate (DART) remained at O for both the WVDP and
WVNSCO.

An external dosimetry program assessment was conducted by the Department of Energy Laboratory
Accreditation Program (DOELAP) on March 14 - 15, 2006 and resulted in the identification of no
programmatic deficiencies. The results of the onsite assessment, along with the successful completion of
the performance testing this past December, will be reviewed by the oversight board in May 2006. The
oversight board will grant re-accreditation based on the onsite assessment and performance testing.



SPI - Schedule Performance Index

WVNSCO Contract Performance Indices

CPI - Cost Performance Index

90,000 WVNSCO CONTRACT 1.50
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—=— CONTRACT BCWS | 7,345 | 13,957 | 20,550 | 25,552 | 31,645 | 37,981 | 42,885 | 50,855 | 57,615 | 63,705 | 71,277 | 78,316
—a&— CONTRACT BCWP | 6,253 | 13,902 | 19,903 | 25,533 | 30,926 | 36,407
—e— CONTRACT ACWP | 6,467 | 15,163 | 22,647 | 27,760 | 32,171 | 38,610
PBS BCWS 7,492 | 14,237 | 20,962 | 25,962 | 32,085 | 38,132 | 42,812 | 50,417 | 56,868 | 62,680 | 69,906 | 76,623
PBS BCWP 6,379 | 14,181 | 20,303 | 25,942 | 31,353 | 36,540
PBS ACWP 6,349 | 14,828 | 21,986 | 27,557 | 32,364 | 38,798
—+—SPI 0.85 1.00 0.97 1.00 0.98 0.96
——CPI 0.97 0.92 0.88 0.92 0.96 0.94




MARCH Status Summary:

FY 2006 cumulative performance of $36,407K Budgeted Cost of Work Performed is $2,204K or 6% over

budgeted cost and $1,575K or 4% behind schedule. The cumulative fiscal year performance overlaps two
contract periods and the related separate performance based milestones. The first contract period ended
on December 31, 2005, and the current contract period will end on December 31, 2006.

Current Contract Milestone status at the end of March is as follows:

WM-1; Ship & Dispose Industrial, LLW, MLLW & Package TRU Waste (Approved 2/28/06):

Current period performance of $5,482K Budgeted Cost of Work Performed was $958K over the budgeted
cost and $854K behind schedule. The current period unfavorable schedule variance primarily represents
lost momentum due to the late revisions to the performance based incentive (PBI) scope. The revisions
placed greater emphasis on facility decontamination and dismantlement efforts than was included in the
previously negotiated PBI objectives. This was especially evident in Low Level Waste (LLW) Disposal
activities.

In the waste shipping arena, Drum Cell engineering developed the Nevada Test Site Drum Cell waste
profile. WVNSCO initiated a meeting to discuss disposition of the Drum Cell waste and its associated
Waste Incidental to Reprocessing (WIR) Determination (WD), with the State of Nevada. The revision of the
WD incorporating comments from DOE Headquarters was completed, allowing issuance as a final
document. WV-DOE and WVNSCO representatives met with DOE-NV, DOE-EM, and State of Nevada
Department of Environmental Protection personnel to discuss shipping the Drum Cell waste to NTS. The
Federal Register announcement for the RTS Drum Cell was delayed indefinitely until DOE General Counsel
completes a re-evaluation of the applicability of DOE 0435.1 to this waste stream. On site efforts continued
with the completion of the design for the concrete shielding for the Crane Maintenance Area of the Drum
Cell and procurement is in progress. WVYNSCO met with the shipping company to finalize details for waste
transport. The resulting shipment plan allows the elimination of approximately $100K from the budget that
was planned for fabrication of drum securing lids and weather caps.

In the decommissioning area, Work Instruction Packages (WIPs) were prepared for crews to begin
Decontamination & Decommissioning in the Main Plant. The WIPs include removal of contaminated
equipment from the Chemical Extraction Room (CXR) and the Cement Solidification System (CSS). The
CSS Sodium Silicate Tank, its berm, and other associated equipment were removed. Efforts to remove
asbestos contaminated piping from the original Main Plant steam boilers commenced with the 10-day
notification of intent to start a large scale asbestos abatement project provided to both the EPA and
Department of Labor. Plans are to start the actual work April 10, 2006.

Previous Contract Milestones status culminated as follows:

For the four contract milestones which were in effect during the prior contract period that ended December
31, 2005 (1Q FY06), the cumulative negative schedule variance was $647K or 3%, and the negative cost
variance was $2,744K or 13%. Factors which contributed to the cumulative negative cost variance were
greater than planned costs for the Infrastructure Reduction project of $291K due to increased subcontract
and labor costs to maintain schedule commitments, the unbudgeted closeout costs of the Vitrification
Dismantlement Project of $106K, waste processing operational expenses for the Remote Handled Waste
facility being $167K greater than budgeted, and increased transportation and disposal cost for low level
waste of $1,540K. The increased transportation costs are due to more numerous truck shipments because
of constraints on waste package size and weight restrictions, and fuel surcharges caused by market driven
price increases. Site operations experienced a $747K overrun driven by unbudgeted costs for resin waste
stream inspection and processing activities prior to disposal. An element of the cumulative cost variance is
the increased assessment for pension contribution costs which accounts for approximately $600K (about
40%) of the first quarter labor cost variance.

Other Notable Activities:

The Contract Budget Baseline Change Notice (CBB-CN) and the Cost Account Planning Reports (CAPRS),
which were revised during February and early March based on re-prioritization of the workscope objectives
in the contract performance measures, are being reviewed by DOE-WV.

There were no programmatic deficiencies identified as a result of the external dosimetry program
assessment conducted by the Department of Energy Laboratory Accreditation Program (DOELAP) on
March 14 - 15, 2006. The results of the onsite assessment, along with the successful completion of the
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performance testing this past December, will be reviewed by the oversight board in May 2006. The
oversight board will grant re-accreditation based on the onsite assessment and performance testing.

PBS OH-WV-0013
Solid Waste Stabilization and Disposition-\West Valley

Project Baseline Summary (PBS) OH-WV-0013 includes solid waste stabilization and disposition at
the West Valley Demonstration Project. The PBS includes all the waste management activities required for
safe and efficient management of all legacy and newly generated waste at West Valley. A brief summary of
each of the PBS-OH-WV-0013 workscopes and the monthly progress reported by cost account
designations follows.

PBS OH-WV-0013 - Solid Waste Stabilization and Disposition

40,000 - 1.50
Timenow
35,000 - e
30,000 -
25,000 -
SPI
$K CPI
20,000 - + 1.00
15,000 -
10,000 -
5,000 -
0.50

oCT Nov DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
—@— CONTRACT BCWS | 4,768 | 9,015 | 13,134 | 15,464 | 18,895 | 21,687 | 23,549 | 27,349 | 29,985 | 32,454 | 35,503 | 39,165
—aA— CONTRACT BCWP | 3,725 | 8,951 | 12,530 | 15,351 | 18,146 | 20,068
—o— CONTRACT ACWP | 3,691 | 9,646 | 14,239 | 16,779 | 19,275 | 22,738

PBS BCWS 4,864 | 9,196 | 13,398 | 15,739 | 19,187 | 21,910 | 23,688 | 27,315 | 29,830 | 32,186 | 35,096 | 38,590
PBS BCWP 3,800 | 9,131 | 12,782 | 15,624 | 18,426 | 20,275
PBS ACWP 3,540 | 9,277 | 13,532 | 16,300 | 19,021 | 22,660

—+—SPI 0.78 0.99 0.95 0.99 0.96 0.93

—o—CPI 1.01 0.93 0.88 0.91 0.94 0.88

WBS 106100 - Remote Handled Waste Facility (RHWF) Operation
The current scope of this account includes the characterization, size reduction, and packaging of
highly radioactive and/or contaminated expended project equipment, components, waste and other
materials by remote means in the Remote Handled Waste Facility. Milestone # RHWF-1; Remove
Mixed Waste from the Chemical Process Cell Waste Storage Area (CPC/WSA), Process remote-
handled LLW, and dispose of LLW with a pathway for disposal was added to the contract on March
24, 2005. The scope includes completion of all activities necessary to remove mixed waste (MW)
from the current CPC/WSA facility and process or store the MW in a RCRA facility. During the
contract period, LLW generated from this activity with a pathway for disposal will be shipped off
site.

Monthly Progress — Refurbishment of the cranes and powered manipulator systems in the Remote-
Handled Waste Facility was completed. Buffer Cell crane stops and the extension of the transfer
cart rails in the waste packaging area were initiated.



CURRENT PERIOD INFORMATION I | CUMULATIVE INFORMATION i

[~ 106100 REMOTE- HANDLED WASTE FACILITY (RHWF)

BCWS BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
243 238 551 (5) (312) 3163 2,814 3,251 (349)  (437) 4,796

Variance Analysis — The cumulative negative $349K schedule variance is attributed to: 1) nonlabor costs
due to later than planned deliveries of PaR spare processing equipment and scope to upgrade and modify
remote waste process tooling which has been delayed, and 2) labor costs due to run plan waste processing
in the EDR and completing maintenance work in the RHWF. The RHWF work included the buffer
cell/receiving area rail stop modification, fabrication, and work which was extended due to design
modifications and rail extension work that exceeded planned objectives. The current month and cumulative
cost variances are due to additional resource requirements to complete scheduled work.

WBS 106200 — Low level Waste (LLW) Disposition

The current scope of this account includes tracking and shipment of processed low level radioactive waste
and mixed waste for offsite disposal. The work associated with Milestone LLW-1, Dispose of LLW at an
Approved Disposal Facility, was added on March 24, 2005 and was in effect through December 31, 2005.
This includes assembly of an additional sorting area in Lag Storage Area 4 (LSA 4) and the processing,
packaging, and disposal of up to 400,000 cubic feet of LLW at Envirocare or the Nevada Test Site.
Milestone WM-1; Ship & Dispose Industrial, LLW, MLLW & Package TRU Waste was approved February
28, 2006 and is in effect through December 31, 2006):

Monthly Progress — Waste shipping efforts resulted in the off-site shipment of 2,299 cubic feet of
low-level waste, bringing the new contract milestone year-to-date off site shipment volume to
39,306 cubic feet.

| CURRENT PERIOD INFORMATION I | CUMULATIVE INFORMATION i

106200 LOW LEVEL WASTE (LLW) DISPOSITION

BCWS  BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
2,461 1,516 2,522  (945) (1,006) 18,125 16,825 18,941 (1,300) (2,116) 27,991

Variance Analysis — The current month negative schedule variance is due to the decision to stop
processing resin waste in the former Fuel Receiving and Storage (FRS) area and transition the
work force crew to decontamination and decommissioning efforts in that area, and the decision to
temporarily halt legacy LLW shipping. The current month cost variance is due to multiple factors.
An accrual adjustment of $204K in February for disposal of waste in November and December was
corrected during March. Charges for Drum Cell Waste Incidental to Reprocessing (WIR) comment
resolution were higher than budgeted by $92K.

The cumulative cost variance is primarily due to the prior contract milestone for LLW shipping which
experienced higher costs of transportation and disposal than budgeted. This is a result of
increased transportation for smaller loads due to shipping constraints (waste container weight,
drums in overpacks, intermodals & dumps with boxes that can not be used as a final package),
increased fuel surcharges, handling fees for Asbestos Containing Material and compacted wastes
at Energy Solutions (Envirocare), demurrage and double team driver additional cost, and taxes
associated with shipping and disposal.



WBS 106210 — Drum Cell Waste Disposition

The current scope of this account includes tracking and shipping for off site disposal Drum Cell
wastes. This includes planning, engineering, facility modifications and preparations for Drum Cell
waste disposition.

Monthly Progress — The revision of the Waste Determination (WD), incorporating comments from
DOE Headquarters was completed, allowing issuance as a final document. WV-DOE and
WVNSCO representatives met with DOE-NV, DOE-EM, AND State of Nevada Department of
Environmental Protection personnel to discuss shipping the Drum Cell waste to NTS

| CURRENT PERIOD INFORMATION | | CUMULATIVE INFORMATION i

106210 DRUM CELL WASTE DISPOSITION

BCWS BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
87 168 390 80  (223) 399 429 544 30 (115) 6,378

Variance Analysis — The current period positive schedule variance is due to procurement activities
that are ahead of schedule including the procurement of equipment associated with refurbishing the
existing Drum Cell crane and parts to make a computer link to the Drum Cell. The cumulative
negative $115K cost variance is attributable to labor. Specifically, more engineering than budgeted
has been required to accomplish applicable drum cell modification design, preparations,
procurements, and the revision, completion, and peer review of the RCRA Technical Basis
Document (TBD) for the Cement Solidification System (CSS) drum cell waste.




PBS OH-WV-0040

Nuclear Facility Decontamination and Decommissioning — West Valley

$K

The Project Baseline Summary OH-WV-0040 includes decontamination, demolition, and safe site
operations at the West Valley Demonstration Project. All activities associated with decontamination
within radiation areas, the demolition of contaminated and non-contaminated structures and
facilities, and the routine and non-routine operation of the entire WVDP site are included in this
PBS. A brief summary of the PBS OH-WV-0040 work scopes and the monthly progress reported by
cost account elements follows.

PBS OH-WV-0040 - Nuclear Facility D & D
40,000 1.50
Timenow

35,000 -

30,000 +

25,000 - SPI

CPI
20,000 +

 1.00
15,000 -

10,000 4

5,000 -

0.50
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUuL AUG SEP

—#— CONTRACT BCWS | 2,430 4,657 6,992 9,487 11,980 | 15,328 | 18,206 | 22,187 | 26,122 | 29,571 | 33,896 | 37,102
—4&— CONTRACT BCWP | 2,382 4,666 6,949 9,590 12,019 | 15,373

—&— CONTRACT ACWP | 2,641 5,219 7,985 10,441 | 12,230 | 15,089

PBS BCWS 2,479 4,751 7,132 9,612 12,118 | 15,258 | 18,005 | 21,804 | 25,559 | 28,851 | 32,978 | 36,037
PBS BCWP 2,430 4,760 7,089 9,717 12,157 | 15,304
PBS ACWP 2,677 5,258 8,039 10,716 | 12,665 | 15,345

——t— SPI 0.98 1.00 0.99 1.01 1.00 1.00

—o—CPI

0.90 0.89 0.87 0.92 0.98 1.02

WBS 105130 — Balance of Plant/Footprint Reduction

The scope of this account is to perform strategies developed for deactivation, dismantlement, and
demolition of the WVDP facilities and equipment. This account includes activities to prepare facility
removal strategies, perform initial characterization and sampling, relocation of site personnel and
materials, decontamination of facilities and equipment, and final disposition of debris. Milestone
#DD-1; Remove/Demolish Trailers, Modular & Ancillary Structures and Empty Warehouse #2, was
added March 24, 2005. This work scope includes the relocation of affected personnel, safe utility
isolation, structure removal, site grading, and erosion protection.

Monthly Progress — Based on an assessment of structures at the WVDP, an initial list of six
obsolete and/or underutilized structures was identified for removal this year. Footprint reduction
work is ongoing in several areas of the site, with 11 areas experiencing ongoing activities by the
end of March. Removal of the contaminated equipment in the Ventilation Supply Room and the
Extraction Cell Chemical Room was completed. Approximately 2000 cubic feet of waste was
packaged in March as a result of this effort.
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CURRENT PERIOD INFORMATION I | CUMULATIVE INFORMATION

105130 BALANCE OF PLANT DECONTAMINATION AND FOOTPRINT REDUCTION

BCWS  BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
987 993 571 6 422 2611 2,611 2,288 0 323 9,796

Variance Analysis — The current and cumulative underruns are due to work during the period
focusing on engineering and planning associated with selection of areas of D4 demolition sites and
D&D work. Minor site demolition was not implemented as planned; scope will be assessed and
possibly reassigned to the demolition subcontractor. Decontamination & Decommissioning
activities planned during the period were accomplished with fewer personnel than budgeted. Non-
engineering resources were assigned to legacy waste processing.

WBS 105210 — Vitrification Facility Decontamination

The scope of this account required WVNSCO to complete all processes necessary for the
decontamination and dismantlement of the Vitrification Facility to bring the facility to an interim post
processing state. This cost account included the development of equipment and processing
concepts, size reduction, and packaging through proof-of-principle (POP) and select prototyping
evolutions.

Monthly Progress — The Vitrification Facility Decontamination scope was completed in October
2005 when the facility was placed into safe shutdown status.

| CURRENT PERIOD INFORMATION I | CUMULATIVE INFORMATION i

105210 VITRIFICATION FACILITY DECONTAMINATION

BCWS BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
0 0 (2) 0 2 0 0 17 0 (117) 0

Variance Analysis — The cumulative negative cost variance consists of $74K labor and $43K
nonlabor. The labor costs are due to residual work required to secure the facility in a safe
shutdown condition. The nonlabor overrun is due to subcontract costs associated with monitoring
recovery plans generated as a result of the vitrification incident last January.

WBS 107100 — Site Operations and Infrastructure

The current scope of this account includes the safe site operation of the Main Plant and Analytical
Laboratory Cell systems and overall site engineering in support of the Main Plant and site facilities
activities.

Monthly Progress — Routine safe site operations, including site maintenance, analytical laboratory
support and environmental monitoring activities, continued as planned.

CURRENT PERIOD INFORMATION l | CUMULATIVE INFORMATION i

107100 SITE OPERATIONS AND INFRASTRUCTURE

BCWS  BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
1,513 1,513 1,505 0 7 9,304 9,304 9,475 0 (171 17,311

Variance Analysis — The current and cumulative cost and schedule variances are minimal and did
not breach reporting thresholds.
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WBS 107200 — Environmental Restoration and North Plateau Management
Work activities include the Resource Conservation and Recovery Act (RCRA 3008(H) consent
order engineering work and the integration of those work activities with WVDP completion activities.
Activities include the monitoring and engineering associated with the North Plateau groundwater
plume. At DOE’s request, scope was added, via formal change control, for the development of five
Corrective Measures Studies (CMS)as required by the RCRA 3008(h) Consent Order.

Monthly Progress — Normal monitoring operations in support of current groundwater monitoring
workscope continued.

CURRENT PERIOD INFORMATION l | CUMULATIVE INFORMATION i

BCW BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
749 729 681 (20) 48 2,462 2,487 2,412 25 75 6,235

Variance Analysis — The current and cumulative cost and schedule variances are minimal and did
not breach reporting thresholds.

WBS 107300 — Safe Storage of Waste

The scope of this account includes the proper packaging, handling, and storage of low-level waste,
mixed waste, transuranic waste, hazardous waste, industrial, and sanitary waste in accordance
with applicable rules, regulations, and administrative controls.

Monthly Progress — The current scope of this account included the proper packaging, handling and
storage of low level waste, mixed waste, transuranic waste, and hazardous waste in accordance
with applicable regulations and administrative controls.

| CURRENT PERIOD INFORMATION t | CUMULATIVE INFORMATION i

107300 SAFE STORAGE OF WASTE
BCWS  BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
98 98 70 0 27 847 847 708 0 139 1,457

Variance Analysis — The cumulative $139K positive cost variance is primarily attributable to lower
actual labor hours than anticipated. In the first quarter of FY2006, lower labor requirements to Safe
Storage of Waste (107300) as a result of the successful Low Level Waste processing and off-site
shipments (106200) were realized to a greater extent than planned. The current month variance of
$27K is also attributable to lower actual labor hours than anticipated, as all routine activities,
including weekly inspections, were completed as required.
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PBS OH-WV-0020

Safequards and Security — \West Valley

This Project Baseline Summary provides for overall security of property, personnel, and nuclear
materials at the WVDP in accordance with DOE standards. The administration and operation of a
protective force of trained and qualified personnel, site access control, implementation and
monitoring of controlled areas, and employee identification systems are included. Physical security
is provided. This includes an extensive lock and key system, remote closed-circuit television, alarm
monitoring, and area fencing and barrier protection. To ensure that all DOE unclassified information
resources are identified and protected in a manner consistent with the project mission and potential
cyber threats, overall cyber security is included.

PBS OH-WV-0020 - Safeguards and Security

2,500 1.50
Timenow
®
2,000 ~
1,500 - SPI
$ K CPI
+ 1.00
1,000 -
500 -
- 0.50
OCT NoOvV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
—#— CONTRACT BCWS 146 285 424 601 770 967 1,130 1,319 1,508 1,680 1,877 2,049
—a— CONTRACT BCWP 146 285 424 592 760 965
—&— CONTRACT ACWP 135 298 423 539 664 781
PBS BCWS 149 291 433 611 780 963 1,119 1,299 1,479 1,643 1,832 1,995
PBS BCWP 149 291 433 601 770 961
PBS ACWP 132 293 415 541 678 792
—t— SPI 1.00 1.00 1.00 0.98 0.99 1.00
—o— CPI 1.08 0.96 1.00 1.10 1.14 1.24

WBS 109100 — Safequards and Security

This account provides general security, physical security, and cyber security in accordance with all
applicable DOE standards and regulations.

Monthly Progress— Normal security operations in support of ongoing site activities continued.

CURRENT PERIOD INFORMATION l | CUMULATIVE INFORMATION i

109100 SAFEGUARDS AND SECURITY

BCWS  BCWP ACWP SCHED COST BCWS BCWP ACWP CMSVAR CMCVAR BAC
197 205 17 8 88 967 965 781 (2) 184 2,049

Variance Analysis — The cumulative cost underrun is due to lower costs than budgeted for
subcontract security forces. WVNSCO eliminated the lobby security post and combined the alarm
monitoring station post with the main gate desk.
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TOTAL PROJECT EARNED VALUE REPORT and FUNDING STATUS

FY 2006 FY 2006 | TOTAL CURRENT PERIOD FISCAL YEAR-TO-DATE
TOTAL PROJECT EARNED VALUE REPORT 1ST QTR 2-4 QTR |APPROVED BCWS BCWP ACWP sv cv BCWS BCWP ACWP sV cv
PBS/WBS COST ACCOUNT LEVELS BAC Budget Budget Sched Complete Spent Sched Cost Sched Complete Spent Sched Cost SPI CPI
(Note 3)

PBS OH-WV 013-Solid Waste Stabilization & Disposition 13,134 | 26,031 39,165 2,782 1,922 3,463 (860) (1,540)[ 21,687 20,068 22,738 (1,619) (2,670) 0.93 0.88
106100 Remote Handled Waste Facility (RHWF) 1,854 2,942 4,796 234 238 551 4 (312) 3,163 2,814 3,251 (349) (437) 0.89 0.87
106200 Low Level Waste (LLW) Disposition 11,280 | 16,711 27,991 2,461 1,516 2,622 (945) (1,006)[ 18,125 16,825 18,941 (1,300) (2,116) 0.93 0.89
106210 Drum Cell Waste Disposition - 6,378 6,378 87 168 390 80 (223) 399 429 544 30 (115) - 0.79
106500 Sodium Bearing Waste Disposition - - - - - - - - - - 2 - (2) - -

PBS OH-WV-020 - Safeguards & Security 424 1,624 2,049 197 205 117 8 88 967 965 781 (2) 184 1.00 1.24
109100 Safeguards & Security 424 1,624 2,049 197 205 117 8 88 967 965 781 (2) 184 1.00 1.24

PBS OH-WV0-0040 - Nuclear Facility D&D 6,992 | 30,110 37,102 3,347 3,354 2,859 7 495| 15,328 15,373 15,091 46 283 1.00 1.02
105120 Extraction Cells Decontamination - - - - - - - - - - (8) - 8 - -
105130 Balance of Plant/Footprint Reduction 1,108 8,688 9,796 987 993 571 6 422 2,611 2,611 2,288 - 323 1.00 1.14
105140 Project Facilities Decontaminaition Infrasturctue Mgt - - - - - - - - - 1 - (1) - -
105150 Waste Tank Farm Characterization - 2,303 2,303 1 22 34 21 (12) 104 125 95 21 30 - 1.32
105210 Vitrification Facility Decontamination - - - - - (2) - 2 - - 119 - (119) - -
107100 Site Operations & Infrastructure 4,904 | 12,407 17,311 1,513 1,613 1,505 - 7 9,304 9,304 9,475 - (171) 1.00 0.98
107200 Environmental Protection, Restoration, & Lab Services 400 5,835 6,235 749 729 681 (20) 48 2,462 2,487 2,412 25 75 1.01 1.03
107300 Safe Storage Of Waste 579 878 1,457 98 98 70 - 27 847 847 708 - 139 1.00 1.20
107400 Site Disposition Planning - - - - - - - - - - 2 - (2) - -

PMB 20,550 | 57,766 78,316 6,327 5,482 6,439 (845) (957)] 37,981 36,407 38,610 (1,575) (2,203) 0.96 0.94

Undistributed Budget - - - - - - - - - - - - -

Administrative - - - - - 1 - (1) - - 2 - (2)

WVNSCO MR 587 - 1,777 - - - - - - - - - -

TOTAL WVNSCO 21,137 | 57,766 80,093 6,327 5,482 6,439 (845) (958)| 37,981 36,407 38,611 (1,575) (2,205)

Fee 2,742 4,108 6,850 646 580 580 (66) - 4,680 3,476 3,476 (1,204) -

DOE MR (334) - 371 - - - - - - - - - -

Non Project - - - - - - - - - - - - -

sit 2,408 4,108 7,221 646 580 580 (66) - 4,680 3,476 3,476 (1,204) -

Total Budget Plan WWNSCO 23,545 61,874 87,314 6,973 6,062 7,019 (911) (958) 42,661 39,883 42,087 (2,779) (2,205)

FUNDING STATUS - Department Of Energy
FY2006 Total Fiscal

B&R FY2005 Obligated Contract Year Cost Current
Project Baseline Summary - Description Code Uncosted  to Date  Available  To Date Uncosted
PBS OH-WV-0013 Solid Waste Stabilization & Disposition-West Valley EZ5541130 1,062 28,198 29,261 22,660 6,600
PBS OH-WV-0040 Nuclear Facility Decontamination & Decommissioning-West Valley EZ5541400 1,761 20,900 22,661 15,345 7,317
Subtotal Non Defense (Environmental Management) "Obligated to WWNSCO" 2,824 49,098 51,922 38,005 13,917

PBS OH-WV-0020 Safeguards & Security: Protective Forces FS5041010 708 130 838 424 415

PBS OH-WV-0020 Safeguards & Security: Cyber Security FS5041050 274 90 364 207 157

PBS OH-WV-0020 Safeguards & Security: Program Management FS5041090 195 145 340 162 179

Subtotal Defense (Safeguards & Security)"Obligated to WWNSCO" 1,178 365 1,543 792 750
Overall Total Dept Of Energy Funds "Obligated to WWNSCO" 4,002 49,463 53,465 38,798 14,667

Notes:
1 All entries in thousands of dollars - sum of the parts may vary from total due to rounding.
2 Total Budget Plan includes NYS 10% contribution

3 Budget Plan for January, February and March was Verbally Approved by DOEWV, Balance of FY2006 Budget is pending formal DOEWYV baseline approval
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